

Superior Schools | Supportive Community

Elementary Schools Fox Hill, Greenbriar & Nora Design & Construction Process Updates

School Board Meeting – March 9, 2022



ARCHITECTURE · INTERIOR DESIGN

Greenbriar, Nora, and Fox Hill 2016/2020 Scope Recap

<u>Greenbriar</u>

- Separate Bus & Car Traffic
- Upgrade Parking Lot Lighting
- Playground Upgrades for ADA
- Roofing Replacement
- Southwest Classroom Addition
- West Office Addition to
 - Pull Office to Adjacent to Front Doors
 - Create Secure Vestibule
 - Improve Clinic
- Renovate to Upgrade SpEd Classrooms
- Classroom Lockset Upgrades
- Classroom Finish Upgrades
- Renovate Student Restrooms
- Gym Flooring Upgrade
- MEP System Upgrades
- Low Voltage Systems Upgrades
 PA/Fire Alarm/Security/Telecommunications
- LED Lighting Replacement
- Kitchen Renovation & Equipment Upgrades
- Furniture Replacement

<u>Nora</u>

- Separate Bus & Car Traffic
- Upgrade Parking Lot Lighting
- Playground Upgrades for ADA
- Address Site Drainage Issues
- Partial Window Replacement
- Renovate to Create Secure Vestibule
- Office and Clinic Improvements
- Relocate Discovery Center For Grade Level
- Improve Grade Level Neighborhoods
- Renovate to Upgrade SpEd Classrooms
- Classroom Lockset Upgrades
- Classroom Finish Upgrades
- Classroom Casework Replacement
- Eliminate Story Pits in Kindergarten
- Renovate Student Restrooms
- MEP System Upgrades
- LED Lighting Replacement
- Low Voltage Systems Upgrades PA/Fire Alarm/Security/Telecommunications
- Kitchen Renovation & Equipment Upgrades
- Furniture Replacement


<u>Fox Hill</u>

- Separate Bus & Car Traffic
- Upgrade Parking Lot Lighting
- Playground Upgrades for ADA
- Complete Fencing @ Playgrounds
- Address Site Drainage Issues
- Roofing Replacement
- Create Secure Vestibule at Door 1
- Office and Clinic Improvements
- Renovate to Upgrade SpEd Classrooms
- Classroom Lockset Upgrades
- Classroom Finish Upgrades
- Renovate Student Restrooms
- Improve Grade Level Neighborhoods
- Eliminate Story Pits in Kindergarten
- Replace HVAC System
- Improve Domestic Hot Water System
- LED Lighting Replacement
- Low Voltage Systems Upgrades
 - PA/Fire Alarm/Security/Telecommunications
- Kitchen Renovation & Equipment Upgrades
- Furniture Replacement

SC S




Schedule





க CSO

Greenbriar - Site





ஃCSO

Greenbriar – Floor Plan





හ CSO

Greenbriar – Door 1 Main Entrance







Greenbriar – Reception







Greenbriar – Lobby







Greenbriar – Student Restrooms








Greenbriar – Discovery Center








Greenbriar – Site Construction Phasing





ஃCSO

Greenbriar – Building Construction Phasing





க CSO


Greenbriar – Temporary Partitions Demolition







Greenbriar – Classroom Demolition








Greenbriar – Classroom Demolition








Nora – Site





ஃCSO


Nora – Floor Plan





හ CSO

Nora – Floor Plan





හ CSO

Nora – Reception








Nora – Classroom








Nora – Discovery Center








Nora – Site Construction Phasing








Nora – Building Construction Phasing





க CSO


Fox Hill - Site








Fox Hill – Floor Plan (First Floor)





டு CSO


Fox Hill – Floor Plan (Second Floor)






හ CSO

Fox Hill – Site Construction Phasing






Fox Hill – Building Construction Phasing – First Floor





க CSO

Fox Hill – Building Construction Phasing – Second Floor









Superior Schools | Supportive Community

Questions and Discussion

ARCHITECTURE - INTERIOR DESIGN